




Grand Panama Towers 1 & 2

Progress Report

9-29-22



Schedule

- Revised to show us starting the Tower 2 miscellaneous leak repairs on 10/3/22 to avoid high winds associated with Hurricane Ian.
- Lost Work Days:
 - 9/28/22 – Strong Winds
 - 9/29/22 – Strong Winds

Areas in Progress

- We held off rigging Tower 2 this week due to the uncertainty of Hurricane Ian. We will begin Tower 2 next week.




KEY/LEGEND:

Complete:	
In Progress:	
Next Location:	



Swing Stage Drops – Tower 1



Swing Stage Drops – Leak Repairs – Tower 2

